DEPARTMENT OF TOXIC SUBSTANCES CONTROL
PROJECT STATUSUPDATE
ZENECA/FORMER STAUFFER CHEMICAL
Richmond, California
Activitiesfrom December 20, to December 24, 2004

Site Activities

As reported in the December 17, 2004 weekly update, Cherokee Simeon Ventures
(CSV) anticipated beginning the direct off- hauling of excavated marsh material
from the Upland stockpile on Monday, December 27, 2004; however, this has
been put on hold due to the weather. The start date of the direct off- hauling under
the San Francisco Regional Water Quality Control Board (Water Board) oversight
will continue to depend on weather conditions. When trucks begin to transport
the excavated material, it will be taken to Keller Canyon Landfill located in
Pittsburg, California. Trucks will be covered and decontaminated prior to leaving
the site. Excavated marsh material is currently located in both the upland and
marsh areas.

Treatment of the excavated material with granular lime in the upland area began
on Thursday, December 23, 2004 under DTSC oversight. DTSC staff was present
at the site on December 23" and 24'" to observe the treatment process. On
December 23" the process generated visible steam and particul ates; therefore,
work was halted until a modified process was implemented to prevent
particulates. A long-arm excavator will be used to place the lime on the
excavated marsh material and a backhoe will be used to work the lime into the
marsh material.

Treatment of the marsh material in the Upland area resumed on December 27"
On December 24, exploratory work in the Upper Freshwater Lagoon in the
wetlands area was conducted under Water Board oversight. Excavation and
treatment of the material is scheduled to begin the week of December 27"

No work occurred on December 25 or 26.

DTSC staff will be present during weekdays while work is ongoing to ensure that
dust control measures are in place, trucks are being properly decontaminated, and
to conduct air monitoring activities.

Air Monitoring

DTSC has requested the following additional air monitoring at the site:

The addition of analysis for polychlorinated biphenyls (PCBs) and for additional
volatile organic compounds (VOCs) and pesticides.

Analysis of laboratory samples within one week of collection. The sample
location with the highest total dust concentration for each week will be analyzed
for al chemical groups as well as any sample locations that are within 90 percent
of the action level or that exceed the action level.



An additional air monitoring station will be located in the southwest corner of the
site. This monitor is expected to provide upwind air data.

Additional real-time air monitoring for VOCs, total dust and hydrogen sulfide will
be conducted between the marsh excavation and the San Francisco Bay Trall.
Monitoring station #3 will be relocated to the north of the Lower Freshwater
Lagoonto monitor for potential air emissions during excavation of the Lower
Freshwater Lagoon.

Monitoring station #4 will be relocated from its current location to the 49" Street
north PM 10 (particulate matter less than 10 microns) monitor location Thisis
being done to enhance the perimeter monitoring along 49" Street.

The 49" Street north PM 10 monitor will be relocated to alocation north of the
existing monitoring station #4 to conduct PM 10 monitoring during the lime
trestment of the excavated marsh material.

Monitoring station #1 will be relocated to the southeast of its present location to
allow for truck staging in the northern parking lot.

CSV representatives are curently contacting vendors to address the above measures.
Public Participation:

Public Participation made approximately 22 telephone calls to key community
members on Thursday, December 23, 2004 to inform them of the treatment of the
excavated material with granular lime in the upland area and to describe what
they might see on the site beginning December 23, 2004.

On December 23, 2004, a report was issued to the community email list and
placed on DTSC web site at
http://www.dtsc.ca.gov/SiteCleanup/Zenecalindex.html. The report explained the
treatment of the excavated marsh material with granular lime and the site
activities for the day.



http://www.dtsc.ca.gov/SiteCleanup/Zeneca/index.html



